COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 24/ 2019

ESTI MATE SUMVARY 15: 46: 56
CONTI D C22792 ESTI MATE NO. 0003 FI NL SPEC YR: 2005
PCN: 22792- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 43.0 DAYS TIME ALLOW 9/21/2018 FI XED COVPLETI ON DAl
US24E MANI TOU AVE. AT RUXTON A PERCENT TIME:  100. 00 ORI G TIME ALLOW 9/21/2018 FI XED COVPLETI ON DAl
PROJECT NO. MB50- 027
US24E MANI TOU AVE. AT RUXTON AVE.
NAMVE OF ROAD:
PROJECT COUNTI ES: EL PASO
CONTRACTOR:
W LDCAT CONSTRUCTI ON CO., | NC. PAY PERI OD ENDI NG 01/ 24/ 2019 DATE TI ME STARTED 08/10/2018
P. O BOX 9163 DATE LET 08/ 28/ 2018 DATE WORK BEGAN 08/ 13/ 2018
DATE AWARDED 08/ 28/ 2018 DATE TI ME STOPPED 09/21/2018
DATE CONTRACT EXECUTED 08/09/2018 DATE ACCEPTED 09/21/ 2018
Wchita KS 67277-011(719)550- 1008 DATE NOTI CE TO PROCEED 08/10/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 566, 327. 71 PARTI Cl PATI NG $ 2,100. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 471, 906. 00 NON- PARTI Cl PATI NG 564, 227. 67 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 566, 327. 67 0.00
FUNDS AVAI LABLE: $ 0.04 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 566, 327. 67 0.00
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 7,078. 59
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 566, 327. 67 7,078.59
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 566, 327. 67 7,078.59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7,078. 59

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22792-BID ESTI MATE RUN 01/ 24/ 2019
PRQJECT: MB50- 027 ESTI MATE NO 0003 15: 46: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00010 Renoval of Tree 1. 000 1.000
EACH 0. 000 0. 00
4,000. 00000 1. 000 4,000. 00
0010 202-00200 Renoval of Sidewal k 50. 000 50. 000
SY 0. 000 0. 00
43. 00000 50. 000 2,150. 00
0015 202- 00203 Renoval of Curb and Gutter 43. 000 43. 000
LF 0. 000 0. 00
43. 00000 43. 000 1, 849. 00
0020 202-00210 Renoval of Concrete Pavenent 96. 000 96. 000
SY 0. 000 0. 00
40. 00000 96. 000 3, 840. 00
0025 202-00220 Renoval of Asphalt Mat 136. 000 136. 000
Sy 0. 000 0. 00
45. 00000 136. 000 6, 120. 00
0030 208-00301 Tenporary Diversion C ear Water Diversion 1. 000 1. 000
LF 0. 000 0. 00
64, 000. 00000 1.000 64, 000. 00
0035 304-06007 Aggregat e Base Course (Cl ass 6) 70. 000 70. 000
cY 0. 000 0. 00
82. 00000 70. 000 5, 740. 00
0040 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 81.210 81.210
TON 0. 000 0. 00
200. 00000 81.210 16, 242. 00
0045 608- 00006 *Concrete Sidewal k (6 Inch) 36. 000 36. 000
Sy 0. 000 0. 00
250. 00000 36. 000 9, 000. 00
0050 610-00030  Median Cover Material (Concrete) 860. 000 860. 000
SF 0. 000 0. 00
44.00000 860. 000 37, 840. 00
0055 625-00000  Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00

4,600. 00000 1. 000 4, 600. 00



CONTI D: C22792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 22792-BI D ESTI MATE RUN 01/ 24/ 2019
PRQIECT MB50- 027 ESTI MATE NO. 0003 15: 46: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0060 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0065 630- 00000 *Fl aggi ng 318. 000 318. 000
HOUR 0. 000 0. 00
25. 00000 318. 000 7,950. 00
0070 630-00007 *Traffic Control Inspection 6. 000 6. 000
DAY 0. 000 0. 00
180. 00000 6. 000 1, 080. 00
0075 630-00012 *Traffic Control Management 33. 000 33. 000
DAY 0. 000 0. 00
520. 00000 33. 000 17, 160. 00
0080 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 5. 000
EACH 0. 000 0. 00
140. 00000 5. 000 700. 00
0085 630-80342  *Construction Traffic Sign (Panel 28. 000 28.000
EACH 0. 000 0. 00
23.00000 28. 000 644. 00
0090 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
2, 300. 00000 2.000 4, 600. 00
0095 630-80360  *Drum Channel i zi ng Devi ce 14. 000 14.000
EACH 0. 000 0. 00
23.00000 14. 000 322.00
0100 630-80370 Concrete Barrier (Tenporary) 48. 000 48. 000
LF 0. 000 0. 00
97. 00000 48. 000 4, 656. 00
0105 630-80380 *Traffic Cone 16. 000 16. 000
EACH 0. 000 0. 00
4.50000 16. 000 72.00
0110 632-00000 Night Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00



CONTI D: C22792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22792-BI D ESTI MATE RUNO1/24/2019
PRQIECT: MB50- 027 ESTI MATE NO 0003 15: 46: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 700-70017  *F/ A Landscape Establishnent Incentive F/ A Landscape 11, 644. 740 11, 644. 700
FA 0. 000 0. 00
1. 00000 11, 644. 700 11,644.70
0125 700- 70035 *F/ A Security Fence 4,246. 590 4,246.590
FA 0. 000 0.00
1. 00000 4,246. 590 4,246.59
0130 700-70195 *F/A Wilities and Maintenance of Field Facilities 968. 000 968. 000
FA 0. 000 0. 00
1. 00000 968. 000 968. 00
0135 700- 70380 F/ A Erosion Control 8, 947. 600 8, 947. 600
FA 0. 000 0.00
1. 00000 8, 947. 600 8, 947. 60
0140 700- 70492 F/ A Traffic Control for Installation 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 202-00251  *Renoval of Pavenent Marking (Asphalt G ooving) 90. 000 90. 000
SF 0. 000 0. 00
9. 40000 90. 000 846. 00
0190 608-00010 *Concrete Curb Ranp 14. 000 14. 000
SY 0. 000 0. 00
484. 80800 14. 000 6, 787. 31
0195 608-00015 *Det ect abl e War ni ngs 20. 000 20. 000
SF 0. 000 0. 00
26. 77700 20. 000 535. 54
0200 609-21020 *Curb and CGutter Type 2 (Section II-B) 53. 000 53. 000
LF 0. 000 0. 00
74.86100 53. 000 3, 967. 63
0205 627-00001 *Pavenent Marking Pai nt 1.000 1.000
GAL 0. 000 0. 00

302. 53000 1. 000 302.53



CONTI D

ROADWAY

CAT NO0200

0210 627-00009

0215 627-30405

0220 627-30410

CAT NO0300

0145 202-00001

0150

206- 00000

0155

206- 00200

0160

601- 03030

0165

602- 00020

0175

206- 00065

0185 515-00120

C22792
22792-BID
MB50- 027
| TEM
DESCRI PTI ON

*Modi fi ed Epoxy Pavenent Marking(lnlaid)

*Pref ormed Thernopl astic Paverment Marki ng
(Wor d- Synbol )

*Preformed Thernopl astic Pavenent Marking (Xwal k- St op

Li ne)

STRUCTURES

of Structure

Renoval

Structure Excavation

Structure Backfill

(Class 2)

*Concrete C ass D (Box Cul vert)

Rei nforcing Steel

(Epoxy Coat ed)

*Structure Backfill

(FlowFill)

*Wat er proofi ng (Menbrane)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1. 000
GAL
1, 463. 60000
38. 000
SF
36. 63500
26. 000
SF
20. 61000
CAT 0200  CURRENT AMT $
1. 000
EACH
52, 000. 00000
525. 000
cy
28. 00000
163. 000
cy
81. 00000
97. 800
cy
1, 420. 00000
25, 000. 000
LB
1. 50000
270. 000
cy
145. 00000
93. 000
%
70. 92662
CAT 0300  CURRENT AMT $

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

38. 000
0. 000
38. 000

26. 000
0. 000
26. 000

262,202.53%

1. 000
0. 000
1.000

525. 000
0. 000
525. 000

163. 000
0. 000
163. 000

97. 800
0. 000
97. 800

25, 000. 000
0. 000
25, 000. 000

270. 000
0. 000
270. 000

93. 000
0. 000
93. 000

302,025.18 %

Page 5

ESTI MATE RUN 01/ 24/ 2019

15: 46: 56
CUMULATI VE
AMOUNT

.00
1, 463. 60

.00
1,392.13

.00
535. 86
.00$ 262, 202. 49

.00
52, 000. 00

.00
14, 700. 00

.00
13, 203. 00

.00
138, 876. 00

.00
37, 500. 00

.00
39, 150. 00

.00
6, 596. 18
.00$ 302,025.18



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

CONTI D: C22792
PCN: 22792-BID ESTI MATE RUNO1/24/2019
PRQIECT: MB50- 027 ESTI MATE NO 0003 15: 46: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0170 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
CAT 0400 CURRENT AMT $ 2,100.00 $ 0.00% 2,100. 00
566, 327. 67

PRQJECT TOTAL CURRENT AMI $  566,327.71$% 0.00%



